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PHASE IV
STEP 1

USING ROADWAY STANDARD DRAWING 1101.02 (SHEET 3 OF 7), PERFORM THE FOLLOWING
(SEE SHEETS TCP-40 THRU 42):

- REMOVE PCB FROM MEDIAN OF -Y22- AT PROPOSED BRIDGE.

- PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS AND SHIFT TRAFFIC TO
MEDIAN WIDENING OF -Y22- FROM NB -Y22- STA. 13+90%* TO STA. 18+60%

- RESET PCB FROM NB -Y22- STA. 14+40* TO STA. 18+00+ (OUTSIDE SHLD.)

- BEHIND BARRIER, CONSTRUCT LOOP 'C' PROPOSED TIE TO EXISTING -Y22-.

- REMOVE PCB ALONG LOOP 'C' AND REPLACE WITH DRUMS.

COMPLETE PROPOSED REPAIR OF EXISTING PAVEMENT ON -L- (BEGUN IN PHASE I).
COMPLETE REMAINING CONSTRUCTION BEGUN IN PHASES I & III.

STEP 2

USING ROADWAY STANDARD DRAWING 1101.02 (SHEETS 1, 3, 4, 6 & 7 OF 7), PLACE
FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS & MARKERS ON -L-

LINE, ALL -Y- LINES AND RAMPS & LOOP AND OPEN ALL LANES UP TO FINAL
TRAFFIC PATTERN.
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REMOVE ALL REMAINING TRAFFIC CONTROL DEVICES.
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